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Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

ON-SITE DISPOSAL FACILITY LINER CERTIFICATION REPORT 

Section 6.3 of the On-Site Disposal Facility (OSDF) Impacted Materials Placement Plan 
states that "Impacted material placement activities shall not commence in a cell until liner 
system construction has been completed in accordance with the contract documents and 
only after cell construction has been certified in accordance with the requirements of the 
OSDF Construction Quality Assurance (COA) Plan and all other subcontract requirements." 

. Cell construction certification is documented by a Construction Quality Control (CQC) 
Certification Report, as specified in Section 5.5 of the OSDF COA Plan.' The CQC 
Certification Report is a lengthy document that will take approximately two weeks t o  
prepare following completion of liner construction. Because the construction of the Cell 1 
liner will be completed during the late Fall, it is important to  place the seasonal cover 
(consisting of impacted material) immediately after completion of the liner. 

The Department of Energy (DOE) is therefore proposing a modification to the liner 
certification requirement in the Impacted Materials Placement Plan. Instead of prohibiting , 
impacted material placement in Cell 1 until the CQC Certification Report is completed, DOE 
proposes impacted material placement begin immediately following completion of the liner 
with the requirements that GeoSyntec provide verbal confirmation to  FDF that the liner has 
been constructed correctly and that the CQC Certification Report be submitted within two 
weeks of liner completion. If GeoSyntec does not submit the report to FDF within t w o  
weeks, impacted material placement will cease until the report is completed. Because the 
liner testing results and construction details will have been previously reviewed by both the 
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CQC Consultant (GeoSyntec) and Fluor Daniel Fernald, Inc. (FDF) Quality Assurance 
personnel, the preparation of the CQC Certification Report is merely a final recordkeeping 
and documentation process and is not expected to  uncover any deficiencies. 

A t  this time, the modification of the liner certification requirement is proposed only for 
Cell 1. However, as schedules are developed for future phases of OSDF construction, it 
may become apparent that this should be a permanent change to  the OSDF Impacted 
Materials Placement Plan. If necessary, this change will be discussed with the U.S. 
Environmental Protection Agency (U.S. EPA) and Ohio Environmental Protection Agency 
(OEPA) in the future. 

The DOE requests the U.S. EPA and OEPA concurrence with this modification. If there are 
any questions regard these submittals, please contact Jay Jalovec at (513) 648-3122. 

Sincerely, 

FEMP: Warner Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

cc: 

N. Hallein, EM-421CLOV 
J. Jalovec, DOE-FEMP 
J. Reising, DOE-FEMP 
A. Tanner, DOE-FEMP 
R. Warner, DOE-FEMP 
G. Jablonowski, USEPA-V, 5HRE-8J 
R. Beaumier, Manager TPSS/DERR, OEPA-Columbus 
F. Bell, ATSDR 
R. Vandegrift, ODH 
D. Ward, GeoTrans 
F. Barker, Tetra Tech 
D. Carr, FDF152-2 
T. Hagen, FDF165-2 
J. Harmon, FDF19O 
R. Heck, FDF12 
M. Hickey, FDF164 
S. Hinnefeld, FDF/ 
U. Kumthekar, FDF164 
T. Walsh, FDF165-2 
AR Coordinator178 
EDC, FDF152-8 


